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Report

The monthly summary report on dredding activities within the New York District

USACE Navigation Dredging Projects:
New Work (deepening):

Project

Kill van Kull, NY & NJ
(Phase 2: from 40’ to 45")

Port Jersey Channel, NJ
(from 35/38' to 41")

Arthur Kill, Howland Hook,
NY & NJ (from 35’ to 40/
41"

Updated: May 28, 2003

Description
Channel Deepening

Channel deepening -
New Federal Channel

Channel Deepening

POC: Joseph J. Seebode, (212) 264-0110

Status

Contract Areas 1, 2, 3, 4a and 7 are complete. Contract Area 5 (Bergen Point) dredging
operations began on 13 April 2002; Drilling and blasting are currently ongoing in the vicinity of
Bergen Point. Port Authority dredging to 50’ is ongoing at the same time under a DA Permit
issued in August 2002. Contract Area 6 dredging operations began in October 02; non-HARS
material is going to the Linden Landfill after amendment; red clay is going to the HARS. Area 8
(including a portion of Area 4b) was awarded 24 May 2003 with dredging operations expected to
begin in June 03'. Note: the remaining portion of 4b is being deferred for later consolidation with the
50’ deepening project. Execution of the work described above will bring to completion the 45"
channel deepening project in the Kill van Kull.

A Project Cooperation Agreement was executed in July 2002. The first construction contract was
awarded on October 28, 2002 to DonJon Marine. Dredging was initiated on 16 Jan 03 with
placement of non-HARS material at the OENJ Bayonne Landfill. Work on the first contract is
approximately 50% complete. A Public Notice for taking the remaining material from Contract 1 to
the HARS closed on May 7, 2003. With a decision to place the suitable material at the HARS, a
second Notice to Proceed was issued to the contractor on May 16, 2003. Dredging of the
Pleistocene, HARS suitable glacial till and red-brown clay materials is expected to begin within the
next month and continue thru the remainder of the year. Engineering and Design, dredged material
testing and permitting for the next contract, which covers the southern section of the outer channel,
are ongoing. The second contract is anticipating removal of approximately 600,000 cubic yards of
material; solicitation of the second contract is expected in July 03'.

A Project Cooperation Agreement was executed in July 2002. The first construction contract was
awarded to Donjon Marine on 9 May 03. Initiation of construction is scheduled for June 03. Non-
HARS material dredged from the first contract area will be amended and beneficially re-used in
support of closing Landfill 1-E in the Hackensack Meadowlands or at the OENJ-Bayonne Landfill.
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Studies & Design Efforts:

Project

Raritan Bay Anchorage,
NY & NJ

NY Harbor Anchorage, NY

NY / NJ Harbor Deepening
Project (50"

Arthur. Kill-- Morses Creek

to Perth Amboy, NJ

Claremont Terminal, NJ

Arthur Kill to (45")

Description

Anchorage Improvement

Anchorage Improvement

Channel Deepening
Project

Channel Deepening
Study

Channel deepening -
New Federal channel

Channel Deepening
Study

Federal O&M Dredging Projects

Project

POC: Tom Shea, (212) 264-5570

Status

No current sponsorship. No project currently under consideration.

Feasibility Cost Sharing Agreement signed July 2000. Feasibility study ongoing, examining Red
Hook Anchorage only. U.S. Coast Guard and Pilots are supporting an examination of Anchorage
deepening efforts for port security.

Design Agreement executed 29 Jan 2001. Engineering & Design effort underway. Draft PCA
submitted to sponsor for negotiation. Updated Project Management Plan completed for
consolidated plan. PCA execution scheduled for May 2004.

905b Analysis completed Sep 99, Negative findings. The NJ Petroleum Council has requested a
re-analysis of the study area based on new information.

Project not federally justified based on increased disposal costs. Private developer (Hugo Neu
Schnitzer East (HNSE)) moving ahead with a channel deepening program under Federal and state
permits. Channel deepening efforts by HNSE were completed in the Fall of 2002.

This project will likely be permanently deferred in light of being superceded by the New York and
New Jersey Harbor Deepening Project to 50 feet.

POC: John F. Tavolaro, (212) 264-9021

Estimated Quantity

Targeted Status

(CY) Placement Site

Flushing Bay & Creek, NY 80,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 28
Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised proposals
submitted by offerers on 17 Dec 02. Bid opening occurred 18 March 03. Bean
Dredging is apparent low bidder. Testing under way.

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bid opening 15 Aug 02. Contract awarded
to Wickberg Marine. Dredging completed.

Updated: May 28, 2003 2




NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD 2-Step procurement. PN issued on 13 Nov 01. Advance notice to bidders issued 28
Jan 02. Technical Evaluation Board (TEB) has finished evaluating revised proposals
submitted by offerers on 17 Dec 02. Bid opening occurred 18 March 03. Don Jon
apparent low bidder. Testing under way.

Regulatory Branch — Permits Issued:
Permits Issued for HARS Placement: POC: Richard L. Tomer, (212) 264-3996
Permittee Date Issued Date Volume Location
Expires
Port Authgrlty of NY& NJ, Confmed Disposal Facility (NBCDF), Facility (Site 1S) 5/20/97 5/19/07 1,405,000 Port Newark, Newark, NJ
construction is complete, Capping to be completed
New York City Economic Development Corp. — Passenger Ship Terminal (2001 Hudson River  New York,
and 2002 Dredging Cycle Completed)(2003 Dredging Cycle Underway) 3/21/01 3/21/04 440,000 NY
IMTT — Bayonne, Pier 5C (completed) 9/4/01 9/4/04 95,000 Kill Van Kull
Port Authority of NY & NJ Berths 57 — 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay
National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor
Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ
PANYNJ-KVK Area 5- 1,186,000 CY of rock to go to fishing reef; 64,700 CY of
dredged material to go to upland site. Permit modified on 14 Nov 2002 for 8/13/02 8/13/05 43,000 Newark Bay/ Kill Van Kull, NJ
245,000 CY red clay to go to the HARS.
Department of the Navy (NWS Earle) Reaches B and C (complete) 9/25/02 9/25/05 258,400 Sandy Hook Bay
American Sugar Refining Company (2002 Maintenance Cycle complete) 11/13/02 11/13/05 80,000 Hudson River, NY
Port Authority of NY&NJ Berths 68-74/82-92; Port Newark/Port Elizabeth
10/16/02 10/16/05 254,010 Newark Bay
(dredging underway)
Permits Issued for Upland Placement and Other Actions POC: Richard L. Tomer, (212) 264-3996
. Date g
Permittee Date Issued . Volume Disposal Method
Expires
Canal Asphalt, Inc. Eastchester Creek (Completed) 3/5/96 3/5/06 2,000 Upland
Chevron USA, Inc. (Completed) 10/23/97 10/23/07 20,000 Upland
City of Perth Amboy (Completed) 2/13/98 2/13/03 35,000 Upland @ Bark Camp, PA
Port Authority of NY&NJ-CY (Red Clay Test) (4K CY) 2/16/00 2/16/03 4,000 Upland Site TBD
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Hugo — NEU Schnitzer (Partially completed) 5/12/00 5/12/10 1,200,000 Newark Bay CDF- Upland, PA
R 1C

Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee Date Issued Date Volume Disposal Method

Expires
St. Lawrence Cement Co. 5/9/00 5/9/10 2,500 Upland PA or LI
OENJ Cherokee, Parcel D Marina 4/26/00 4/26/03 175,000 Upland @ OENJ- Bayonne
Darling International, Inc. 6/28/00 6/28/03 22,000 Upland — NJMR Decon. Site
Amerada Hess Corp., Arthur Kill 8/1/00 8/1/03 200 Re-profiling
Amerada Hess Corp., Newark Bay 8/31/00 8/31/10 20,500 Upland — NJMR Decon. Site
Interstate Materials Corp. 10/19/00 10/19/03 217,000 Upland — Out of region
Motiva Enterprises, LLC 11/1/00 11/1/10 38,000 Upland — NJMR Decon. Site
Stolthaven Perth Amboy (5.8kCY) 10/10/00 10/10/10 5,800 Upland — On-site
NYCDEP — Newtown Creek WPCP Upgrade 12/13/00 12/13/10 23,200 Upland
NYC DOT — Whithall St. Ferry Terminal 4/18/01 4/18/04 4,500 Upland
Amerada Hess, Raritan River 5/8/01 5/8/04 500 Re-profiling
NY Waterways, Newport Ferry, Jersey City, NJ (complete) 3/20/02 3/20/05 20,000 Upland
Port Authority of NY&NJ All Berths; Port Newark/Port Elizabeth (dredging 10/16/02 10/16/12 351,000 Upland
underway)
IMTT — Bayonne, Pier 5C (complete) 9/4/01 9/4/04 25,000 OENJ Bayonne, NJ
IMTT — Bayonne, Piers 1 & A (complete) 7/10/01 7/10/04 22,150 OENJ Bayonne, NJ
IMTT — Bayonne, Pier 6, (complete) 7124/01 7124104 17,565 OENJ Bayonne, NJ
Consolidated Edison — 59th St. Generating Station at Pier 98 9/28/01 9/28/04 35,000 OENJ Bayonne, NJ
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Brooklyn Navy Yard Development Corp. (First Phase complete)

NYC Economic Development Corporation (complete)

Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee

NYCDEP — Cryders Lane Outfall Diversion Channel
Port Authority of NY & NJ (Port Newark / Port Elizabeth)
CITGO — Arthur Kill

U.S. Gypsum (125k CY) (complete)

Port Regalle Yacht Club

Port Authority of NY&NJ- Battery Park City Ferry Terminal

World Trade Center Disaster — Emergency Permits

New York City Department of Design & Construction, Emergency Permit #1 (EM1),
Pier 25 (at Chambers Street — West Side of Manhattan)

New York City Department of Design & Construction, Emergency Permit #2 (EM2),
Pier 6 (Lower East Side of Manhattan)

New York City Economic Development Corporation, Emergency Permit (EM3),

Pier 79 (at West 38" Street of Manhattan)

Permits Issued for Open Water Disposal in Long Island Sound:

Permittee
Greacen Point Group (Partially Complete)
City of Rye (Sed Basin)

Bay Head Group
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10/26/01

12/7/01

Date Issued

1/3/02
5/02/02
4/26/02

10/07/02
1/24/03

1/29/03

9/14/01

9/20/01

10/5/01

Date Issued
5/4/00
12/11/00

4/23/01

10/26/11

12/7/04

Date
Expires

1/3/05
5/02/05
4/26/05

10/07/05
1/24/13

1/29/06

One Time
Operation
(complete)

One Time
Operation
(complete)

One Time
Operation
(complete)

Date Expires
5/4/03
12/11/03

4/23/04

500,000

10,500

Volume

1,734
49,000
35,000

125,010

1,500

2,000

Approx.
105,000

Approx. 58,000

Approx. 25,000

Volume
21,000
1,000

16,590

Upland Disposal

Pennsylvania Avenue Landfill,
Brooklyn, NY

Disposal Method

Upland Disposal
OENJ Bayonne, NJ
NBCDF

OENJ Bayonne, NJ
Upland Disposal

Upland Disposal

Newark Bay CDF, NJ

Newark Bay CDF, NJ

CTI, Inc. processing /
stabilization with placement at
Pennsylvania Avenue Landfill,
Rrooklvn. NY

Disposal Method
Open Water Disposal
Open Water Disposal

Open Water Disposal




NY Athletic Club- Yacht Club

City of Rye (Sed Basin and Marina) (Dredging Partially Complete)

Regulatory Branch — Active Permit Actions:

Applicant

NY Waterways (150k CY) Weehawken, NJ
Upland

OENJ Cherokee Port Reading (1.1 MCY)
Upland On-site

Duraport Marine Rail (170k CY) KVK
Upland at OENJ — Cherokee

NYC Dep. of Trans., Willis Ave. Bridge
Replacement (2,500 CY) Upland

Brewer Glen Cove Marina (20.5 kCY)
Open Water/Long Island Sound

NYCDEP — Paerdegat Basin Water Quality
Facility (59,000 CY) Upland

NYCEDC — Cross Harbor Freight Project
2.5 MCY, Disposal Location TBD

BASF/Biogenesis (approx. 130,000 CY)
Upland on site

Dept of the Navy, NWS Earle, Pier 3

Replacement
(635k CY) Potential HARS
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Application
Received

26 Jan 99

5 May 00

16 Jun 00

TBD

26 Mar 01

30 Apr 01

TBD

TBD

14 Mar 02

Sampling &
Testing
Plan To

Applicant

29 Mar 99

N/A

N/A

TBD

29 Oct 02

N/A

TBD

TBD

29 Apr 02

Test Data
Submitted
For Review

10 Feb 00

N/A

N/A

TBD

10Jan 03

N/A

TBD

TBD

11 Feb 03

7/29/02
11/21/02

Public
Notice
Issued

3 Dec 01

20 Sep 00

TBD

TBD

TBD

25 Jun 01

TBD

TBD

TBD

7/29/05
11/21/05

POC:

Public Notice
Comment
Period Ends

27 Dec 01

20 Oct 00

TBD

TBD

TBD

25Jul 01

TBD

TBD

TBD

20,500 Open Water Disposal
20,000 Open Water Disposal

Richard L. Tomer, (212) 264-3996

Status
(Issues to be addressed)

Applicant responding to comments.

Permit decision pending; SHPO consultation ongoing.

Public notice pending, awaiting information.
Pre-Application meeting held January 29, 2001.
Data under review.

Permit decision pending.

Federal Highway Administration and Federal Railroad
Administration are lead EIS agencies. In pre-
application and EIS preparation phase.

Pre-application meeting held 12 Jul 01.

Data under review.




Dept of the Navy, NWS Earle 21 Mar 03 N/A N/A 22 Apr 03 22 May 03 CZM/WQC required
Maintenance
(55k CY) upland

IM TT- Bayonne, Inc (128k CY) 15 Apr 03 TBD TBD TBD TBD Pier A new work, deepening to 45 or 50 ft.
Upland/HARS
Regulatory Branch — Active Permit Actions (Continued): POC Richard L. Tomer, (212) 264-3996
Applicant Application  Sampling & Test Data Public Public Notice
Received Testing Submitted Notice Comment Status
Plan To For Review Issued Period Ends (Issues to be addressed)
Applicant
NYC Department of Sanitation 26 Feb 03 N/A N/A 31 March 03 30 April 03 Needs CZM and WQC.
113,000 yd*® Upland
Vanbro Corporation 12 July 02 N/A N/A 26 Aug 02 25 Sept 02 Need CZM; Comments to applicants
(10,000yd®) Authur Kill

Upland On-Site

Poningo Neck Apartments 13 Aug 02 10 Oct 02 23 Dec 02 TBD TBD PN in preparation
Milton Harbor (2,000 CY)
Open Water Disposal/Long Island Sound

Keyspan Energy

Port Jefferson Harbor 21 May 02 29 July 02 30 Jan 03 TBD TBD Sampling and testing plan complete
18,000 CY

Open Water Disposal/Long Island Sound

Wyncote YC 30 Sep 02 4 Oct 02 6 Dec 02 1 Apr 03 TBD CZM/WQC Required from CT and NY.
Huntington Harbor

6,600 CY

Open Water Disposal/Long Island Sound

New York City Department of 29 Oct 02 N/A N/A 27 Dec 02 27 Jan 03 Comments to applicant; Needs CZM and WQC
Transportation (St. George Ferry

Terminal Fuel Pier)

10,000 yd*

Upland
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W+W Marina
Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound

Manhasset Bay Marina
Manhasset Bay 24,000 kCY
Open Water Disposal/Long Island Sound

20 Dec 02

23 Dec 02

22 Jan 03 TBD

29 Jan 03 TBD

TBD

TBD

TBD Applicant Sampling and Testing

TBD Applicant Sampling and Testing

Regulatory Actions - Dredged Material Disposal / Processing Sites:

Applicant

Newark Bay Confined Disposal Facility CDF
Newark, NJ

Newark Bay CDF 2S

Newark, NJ

Newark Bay CDF 2N

Newark, NJ

Bellemeade Site

Carteret, NJ

Bayonne Landfill

Bayonne, NJ

Seaboard (Kopper’s) Site

Kearny, NJ

Newark Bay Sub-channel Cells

Newark, NJ

Interstate Materials Corporation

Staten Island, NY

NJ Transit - Long Slip Canal Hoboken, NJ

Consolidated Technologies Jersey City, NJ

ENCAP & NIMC (formerly HMDC) — Lyndhurst
& East Rutherford, NJ

NYCEDC/NYCDEP Pennsylvania / Fountain
Aves. Brooklyn, NY

Brooklyn Navy Yard Development Corp.
Brooklyn Navy Yard, NY

OENJ Cherokee — Port Reading.
Woodbridge, NJ
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Type
Subaqueous Pit

Subaqueous Pit

Subaqueous Pit

Landfill Closure / Wetland Fill
Landfill Closure / Wetland Fill
Upland Disposal and Wetland Fill
Subaqueous Channel Dredging
Processing Facility

Near-shore Containment / OWD
Processing / Facility

Landfill Closure / Wetland Fill
Landfill Closure

Subaqueous Pit

Wetland Fill / Auto Terminal
Development

Size
1.4 MCY

1.8 MCY
0.675 MCY
TBD

4.0 MCY
Approx. 1 MCY
3 MCY

N/A

350k CY
N/A

1 MCY

140k CY

3-4 MCY

POC Richard L. Tomer, (212) 264-3996

Status
Permitted, Operative.

Potential HARS action. (see pending permit actions)
Permitted, Not Constructed or Operative.
Permitted, not operative

Permitted, operative. Landfill remediation activities
ongoing.
Permit issued 8 Nov 02.

DEIS being prepared to assist in regulatory review process.
No DEIS publication date as of yet.
Permitted, not operative.

Permitted, not operative.

Operative. NJDEP Permit issued. USACE permits not
required.

Permitted, not operative. Permit modification issued
August 30, 2002.

Permitted as a demonstration project.

Pre-application

State permits issued. (Note: This is the same project
listed earlier that requires 1.1 MCY of dredging).




BASF/Biogenesis

Kearny, NJ

Metals Management Northeast, Inc.
Newark, NJ

Updated: May 28, 2003

Decontamination Facility 250,000 CY/YR

Dredged Material Processing Facility TBD

Pre-application

NJDEP permits pending. USACE permits not required.




